

Revised Administrative Approval to the Revised Scope and Cost of Phase X Package No. MH2853, under Pradhan Mantri Gram Sadak Yojana in Tal. Kudal, District Sindhudurg.

Government of Maharashtra
Rural Development Department
Government Resolution No.PMGSY-2017/CR 181/Works -2,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400001.

Date: 01 February, 2018.

Read –

1. Government Resolution No. PMGSY-2012/ C.R.309/Yojana-9, Dated 25th September, 2012.
2. Government of Maharashtra letter No. PMGSY-2017/ C.R.181/Works-2, Dated 28th September, 2017.
3. Government of India, Ministry of Rural Development, D.O. letter No. Lr # P-17031-18-2005-Technical (E349130), Dated 26th October, 2017.

Introduction

The project proposal of Phase X has been cleared by Ministry of Rural Development, Government of India vide letter dated 14th August,2012. Accordingly the Government of Maharashtra has accorded Administrative Approval to the project proposal for 452 missing bridges on already sanctioned roads and 9 road works.

In this regard it is to state that, Package No. MH-2853 Bridge work across Kurli river Sonewada Bridge on Sarambal-tembwadi- Sonwadepar road at Ch.7/300Km in Kudal block, district Sindhudurg was sanctioned under Phase X Batch-I. During the construction, as per the report of field office the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Sindhudurg District was submitted for approval to Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter Lr. No. P-17031-18-2005-Technical(E349130),Dated 26th October, 2017.

Resolution:-

The revised scope of the bridge work of Package No.MH-2853 Bridge work across Kurli river Sonewada Bridge on Sarambal-tembwadi- Sonwadepar road at Ch.7/300 Km in Kudal block, district Sindhudurg has been cleared by the Ministry of Rural Development, Government of India vide letter No. P-17031/18/2016-Tech/3304, dated 27th May, 2016. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost of bridge work of across Kurli river Sonewada Bridge on Sarambal – tembwadi - Sonwadepar road at Ch.7/300 Km, Package No.MH-2853, from Rs.885.30 lakhs to Rs.1230.61 Lakhs under Phase X Batch I, in Kudal block of Sindhudurg. As per the revised cost MoRD and State share will be Rs.331.98 lakhs and Rs.898.63Lakhs respectively. The additional cost will be borne by the State Government in addition to the 40% of the State share. Accordingly appropriate changes in OMMAS will be made as per the advisory no.17017/6/2015/(FMS-342749) dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201802011700592820 This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Prakash Valvi)

Deputy Secretary to Govt. of Maharashtra

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.

3. Alka Upadhyaya, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Prof. of Civil Engineering, Pune.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator,(PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, konkan.
15. Executive Engineers,(PMGSY), MRRDA, District Sindhudurg.
16. I.T.Nodal Officer, MRRDA, Pune.
17. Desk Officer (Bandhkam 2), Rural Development and Water Conservation Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.